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1.  Originator 
 
Danny Huang 

2.  Log Date: 
      
05/06/03 

3.  CCR #: 
  
03-0324    

4. Rev: 
    
—  

5.  Tel: 
 
301925 0837 

6. Rm #:  
 
2023C 

7. Dept. 
 
RDEV 

8. CCR Title: Automount Perl 5.6.1 modules:  Time::HiRes1.43, String::Aprox 3.19, and TK 800.024 on Solaris 8 and Irix 6.5 in 
VATC/PVC 
9. Originator Signature/Date 
  
Danny Huang     /s/     05/05/03         

10.   Class  
     

II 

11.  Type:    

CCR  
  

12. Need Date: 05/13/03  
 

13.  Office Manager Signature/Date 
 
Desryn O. Duncan     /s/     05/05/03 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
920-TDP-002, 920-TDV-002, 910-TDA-003, 910-TDA-023 

17. Schedule 
Impact: 
High 

18.   CI(s) Affected:PDS 

19.  Release Affected by this Change:  
6A      

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
DVICTXT778,DSMGTXT660, VICTXT779, ITCOTXT017 

23.   Problem:  (use additional Sheets if necessary) 
1).The Perl modules of Time::HiRes is needed for solving NCR 36120, String::Approx and TK are needed for Synergy IV new 
development. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Automount  perl  modules:  Time::HiRes1.43, String::Aprox 3.19, and TK 800.024 under perl 5.6.1 in both Solaris 8 and Irix 6.5 in 
VATC/PVC. Using the tar files on lemmings. See details in additional sheet. 
There are no licensing issues 

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
NCR 36120 could not be solved and some  new developments  in Synergy IV couldn't be done   

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     05/07/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 
 



 

ADDITIONAL SHEET  
 
 
CCR #:   03-0324           Rev: —   Originator:  Danny Huang  
 
Telephone: 301 925 0837         Office:  2023C 
 
Title of Change:  The tar files  in CM used for automount Perl 5.6.1 modules in Solaris 8 and Irix 6.5  
 
 
Checksum  Size                Filename 
 
2294944501                       60416                  sun5.8-Time-HiRes-1.43.tar 
1314892926  98816  sun5.8-String-Approx-3.19.tar 
718958319     1048064  sun5.8-Tk-800.024.tar 
12489712  71680  irix6.5-Time-HiRes-1.43.tar 
2157284576  122880  irix6.5-String-Approx-3.19.tar 
2166873766  7260160  irix6.5-Tk-800.024.tar 
360225579                         9717979              sun5.8-perl-5.6.1-Full.tar.gz 
3670908450                       17447304            irix6.5-perl-5.6.1-Full.tar.gz  
 
 
 
CM01AJA00 Revised 8/2/02          ECS 
 


